



Gantt Ressources



Nom	Date de début	Date de fin
Dessin	15/11/12	18/12/12
Modelisation	15/11/12	21/12/12
Prototype carton	03/12/12	26/01/13
CAO	14/12/12	08/02/13
FAO	08/02/13	08/03/13
Assemblage	08/03/13	28/05/13
Emboitement	08/03/13	28/05/13
Vissage	18/04/13	25/05/13
Essai	16/05/13	28/05/13

